



Empowering people who serve the public[®]

7272

Change Request Form

Customer:	Contract Date:
Lowndes County, GA	9/28/17
Submitted by:	Date:
Laura I. Powell	4/3/19
Customer Code:	Project Code(s):
LOW1899	LOW1899C1701B02 LOW1899C1701B22 LOW1899C1701B23 LOW1899C1701B24 LOW1899C1701B26
Problem/Concern/Reason for Scope Change:	
Lowndes County will not implement New World Corrections Management Software (CMS).	
Description of Change:	
Delete: Project Management Services - \$20,000 Implementation and Training CMS Hours - LOW1899C1701B02 - \$21,750 Web Inmate Query Services - LOW1899C1701B22 - \$2320 Livescan Interface Services - LOW1899C1701B23 - \$4640 Booking Export Interface Services - LOW1899C1701B24 - \$2320 DSS for CMS - LOW1899C1701B26 - \$4350 Data Conversion for CMS - \$27,000 Total: \$82,380.00	
Reduce System Acceptance Milestone:	
35% of Services Due Upon System Acceptance - LOW1899C1701Z01-5 - \$155,107.75 - \$82,380.00 = \$72,727.75	
Special Considerations:	
None.	