

# Lowndes, GA – Odyssey Implementation

## Statement of Work (SOW)

### TABLE OF CONTENTS

Introduction, Executive Summary and Deployment Strategy .....	3
Introduction.....	3
Executive Summary.....	3
1.    Initiation Activities.....	6
Implementation Details.....	6
2.    Project Management Services .....	6
3.    Infrastructure, Business Process Review, Configuration .....	7
4.    Data Conversion – Scope Elements.....	10
5.    Solution Validation.....	10
6.    End User Training.....	11
7.    Go-Live! .....	12
8.    Project Closeout & Support Transition.....	13
Project Assumptions .....	13
Appendix A: Standard Functionality .....	15
Tyler Corrections Process Features .....	15
Appendix B: Roles, Responsibilities, and Governance.....	22
Roles and Responsibilities – Client Project Team .....	23
Roles and Responsibilities – Tyler Team .....	24