

Lowndes, GA – Odyssey Implementation

Statement of Work (SOW)

TABLE OF CONTENTS

Introduction, Executive Summary and Deployment Strategy	3
Introduction	3
Executive Summary	3
1. Initiation Activities	6
Implementation Details	6
2. Project Management Services.....	6
3. Infrastructure, Business Process Review, Configuration	7
4. Data Conversion – Scope Elements	10
5. Solution Validation	10
6. End User Training.....	11
7. Go-Live!	12
8. Project Closeout & Support Transition.....	13
Project Assumptions	14
Appendix A: Standard Functionality	15
Tyler Corrections Process Features	15
Appendix B: Roles, Responsibilities, and Governance	22
Roles and Responsibilities – Client Project Team	23
Roles and Responsibilities – Tyler Team	24