

LOWNDES COUNTY BOARD OF COMMISSIONERS
COMMISSION AGENDA ITEM

SUBJECT: Bemiss Low Pressure Sewer Main Replacement Change Order

DATE OF MEETING: June 22, 2021

Work Session/Regular Session

BUDGET IMPACT: \$33,989.00

FUNDING SOURCE:

- Annual
- Capital
- N/A
- SPLOST
- TSPLOST

COUNTY ACTION REQUESTED ON: Bemiss Low Pressure Sewer Main Replacement Change Order

HISTORY, FACTS AND ISSUES: The Bemiss Low Pressure Sewer Main Replacement project was awarded to RPI at the January 12th commission meeting. Part of the project involves replacing a section of piping under the Cater Parrott railroad at Bemiss Knights Academy road. The new pipe will not fit in the existing casing and will require a new casing to be jack & bored under the railroad. RPI submitted a change order for \$33,989.00 to provide additional materials and labor to make the necessary changes. Staff recommends approving the change order submitted by RPI for \$33,989.00.

OPTIONS: 1. Approve Bemiss Low Pressure Sewer Main Replacement Change Order.
2. Board's Pleasure

RECOMMENDED ACTION: Approve

DEPARTMENT: Utilities

DEPARTMENT HEAD: Steve Stalvey

ADMINISTRATIVE COMMENTS AND RECOMMENDATIONS: