

Planning Division Amendment Notes

Timeline

Requirements: 2 Public Notices (VDT and Moody AFB), 1 Public Meeting, and 1 Public Hearing

Completed:

1. 4/12/23 LCBOC Retreat (Public Meeting)
2. 4/24/23 GLPC (Public Meeting)
3. 4/25/23 ZBOA WS (Public Meeting)
4. 5/2/23 TRC Review
5. 5/12/23 Initial Moody Staff Meeting
6. 5/24/23 LCBOC Preview and Initial Clearance E-mail
7. 5/31/23 DECAL Check (GA State Daycare Agency)
8. 6/5/23 Application Deadline
9. 6/5/23 TRC E-mail Drafts
10. 6/6/23 TRC Review
11. 6/8/23 OCGA Moody Public Notice (County Manager/Commander Communication)
12. 6/12/23 LCBOC WS Preview (Public Meeting Update)
13. 6/12/23 Preview Drafts Released to GLPC, ZBOA, Chamber, HBA, and DECAL
14. 6/13/23 Preview Drafts Released to LAKE (Open Records)
15. 6/13/23 TRC Review
16. 6/18/23 VDT Advertisements Published (Public Notice Requirement)
17. 6/19/23 Moody Amendment Status Update
18. 6/20/23 TRC Review/Recommendation
19. 6/20/23 GLPC WS (Public Meeting)
20. 6/20/23 TRC Update
21. 6/21/23 Social Media Post 1
22. 6/22/23 Chamber/One Valdosta Lowndes Meeting
23. 6/22/23 VLDA Update
24. 6/26/23 Attorney Review
25. 6/26/23 Website Update
26. 6/26/23 GLPC (Public Hearing and Public Meeting)
27. 6/27/23 ZBOA Update
28. 6/27/23 LCBOC OCGA Resolution
29. 6/28/23 General Contractor/Builders Meeting
30. 6/28/23 HBA Meeting
31. 6//23 Website Update

Planned:

32. 7/5/23 Social Media Post 2
33. TBD Website Update
34. 7/10/23 LCBOC WS (Public Meeting)
35. 7/11/23 LCBOC (Official Public Meeting and Public Hearing)
36. TBD Website Update
37. TBD Social Media Post 3