

LOWNDES COUNTY BOARD OF COMMISSIONERS  
COMMISSION AGENDA ITEM

SUBJECT: TIA Supplemental Agreement for Hightower Road/Cooper  
Road NE Paving and Drainage Improvements, P.I. 0016276

DATE OF MEETING: April 23, 2024

Work  
Session/Regular  
Session

BUDGET IMPACT: \$102,417.03

FUNDING SOURCE:

- Annual
- Capital
- N/A
- SPLOST
- TSPLOST

COUNTY ACTION REQUESTED ON: TIA Supplemental Agreement for Hightower Road

HISTORY, FACTS AND ISSUES: The original agreement dated 06/05/2019 with the Georgia Department of Transportation has a "not to exceed amount" of \$3,750,000.00 for the Hightower Road/Cooper Road NE Paving and Drainage Improvements. Staff asked the TIA office for an additional funding request to cover the cost difference between the actual cost of the project and the agreement amount. After reviewing the initial TIA budget, bid amount, and projected tax collections for TIA, the TIA office has agreed to provide additional funds of \$102,417.03 to cover the total cost of the project.

OPTIONS: 1. Approve the Supplemental Agreement No. 1 and authorize the Chairman to sign the agreement.  
2. Redirect.

RECOMMENDED ACTION: Approve

DEPARTMENT: Engineering

DEPARTMENT HEAD: Chad McLeod

ADMINISTRATIVE COMMENTS AND RECOMMENDATIONS: